

RimpeX Risk-based Project Management Thinking

Control Your Risks Increase Your Profit





Because, integrating risk management into the life cycle of your business gives you the opportunity to do two things. First, it helps you understand the implication of risk at the point of decision rather than afterward. And second, it allows you to move very quickly and confidently, knowing that you have anticipated the risk and are less likely to have made a mistake that could slow you down.

Rimpex allows risk reporting from bottom up. Anyone in the organization, working in the lower grade could raise the risks to his reporting manger and to the higher management if mitigation did not happen within the specified time.

BOD

CEO, MD, Directors, etc

Line Managers, Sr. Engineers, Etc

Field Management

Foremen, Supervisors, Etc

CEO

Foreman




Eg: Delay in delivery of material



Cost monitoring

Keep an eye on the amount of risk exposure and the amount saved at various levels.



Delay analysis

Risk-based delay analysis on your schedule and adopt suitable recovery strategy.

RimpeX

Data-Driven Decision Making

Manage all project forms through the RimpeX Enterprise Edition





Enterprise Access Levels & Implementation Features

- Enterprise Breakdown Structure: Flexibility to monitor and manage in the enterprise, regional, country, location and project levels.
- User level access to monitor and control areas of concerns.
- Training: for higher management, middle management and work force.
- **Customization:** Customizable based on the client's requirement.
- Support: Implementation & Maintenance support.
- Hosting: (Optional) to host the system in your corporate server.
- **Prognostic Approach:** Predictive rather than preventive.
- Integrations:



For Implementation, Contact: RimpeX rimpex@alifna.com http://rimpex.alifna.com



Foster International LLC, 604, Business Point, P.O.Box: 84736, Deira, Dubai, U.A.E. T: +971 4 236 7704 F: +971 4 236 7768